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Rallroad Process Overview
Why Railroad Coordination?

» Projects NEAR Railroads.

» If there is a railroad within 1000 feet of your project — talk
Stan Lukasz with DAAR and | want to know!

» Pursuant to 23 U.S.C. 109(e), where a railroad-highway grade
crossing is located within the limits of or near the terminus of a
Federal-aid highway project for construction of a new highway or
Improvement of the existing roadway, the crossing shall not be
opened for unrestricted use by traffic or the project accepted by

FHWA until adequate warning devices for the crossing are

installed and functioning properly.




Rallroad Process Overview
Why Railroad Coordination?

» Why 1000’2

>

Working definition of near is within the advanced
warning distance of a railroad. A 55 mph advance

warning sign (W10-1) is located 750’ to 1000 from the
crossing.

Only a screening tool

Impact timely delivery of project.
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Bottom Line

» Cannot gap or stop short of a crossing
to avoid RR impacts.

» Must end a project in the vicinity of a
crossing at a “logical” point.
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| have a Railroad Crossing on/over/under
/ad)acent to My Project.

Now what????
» Notification.
= Contact Stan Lukasz (DAAR).
- Phone: Office 414-225-9817

* Direct 414-935-4360

- Cell 414-839-4447
email: stan.lukasz@daarcorp.com
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Can’t | Just Wait?

Nol!l!

» Reference FDM 17-20-5, gives ideal timelines for
each situation

= At-grade RR Crossing, 24 month estimated lead times
- New railroad warning device upgraded
- Railroad warning device relocation
- Establishing a new railroad crossing
- Alterations/Replacement of existing railroad crossing
- Lengthen RR Crossing Surface




Rallroad Process Overview
Railroad Project Submittal Package

»Railroad Crossing Report, Form DT1589
»Brief Project Description

»Title Sheet

»Typical Section

» Sheet

»Plan — Profile at Crossing

»Drainage
»Plat (if RW is needed)




Process Raillroad Process Overview
Can’t | Just Wait?

» Estimated Minimum Lead Times for Structures.
= 24 months for decking replacement

= 36 months for constructing a new highway overpass.

= 48 months for constructing a highway underpass new or
replacement.
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Additional Time Consideration

»Some cases require a hearing before Office of the
Commissioner of Railroads (OCR)

»Information provided by RR Coordinator in preparing
testimony for the OCR Hearing.

»Holding a pre-hearing conference with RHS is sometimes
needed.




Questions?




